COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/11/2016

ESTI MATE SUMVARY 10: 15: 47
CONTI D: C20158R ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 20158R- Bl D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 59.5  DAYS TI ME ALLOW 60 WORK DAYS
Rl CULVERT REPAI RS PERCENT TI ME: 99. 17 ORI G TI VE ALLOW 52 WORK DAYS
PRQJECT NO NHPPR100- 218
Rl CULVERT REPAI RS
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER ADAMB, REG ON 1
DOUGLAS, REG ON 1 OTHERS
CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 03/ 11/ 2016 DATE TI ME STARTED 01/12/2015
275 E 64th AVENUE DATE LET 10/ 23/ 2014 DATE WORK BEGAN 01/ 12/ 2015
DATE AWARDED 11/ 13/ 2014 DATE TI ME STOPPED 10/ 20/ 2015
DATE CONTRACT EXECUTED 11/ 24/ 2014 DATE ACCEPTED 10/ 20/ 2015
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 01/12/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 048, 698. 47 PARTI Cl PATI NG $ 1,048, 698. 47 $ 0.00
AWARD PRQIECT AMT: $ 1,044, 652.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,048, 698. 47 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 048, 698. 47 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 15, 669. 78
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 048, 698. 47 15, 669. 78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 048, 698. 47 15, 669. 78
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 15,660.78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20158R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20158R-BI D ESTI MATE RUN 03/ 11/ 2016
PRQJECT: NHPPRL00- 218 ESTI MATE NO 0009 10: 15: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0.00
0006 203-01597 *Pot hol i ng 5. 000 5. 000
HOUR 0. 000 0. 00
230. 00000 5. 000 1, 150. 00
0010 203-02330 Labor er 565. 000 565. 000
HOUR 0. 000 0. 00
30. 00000 565. 000 16, 950. 00
0015 208-00035 Aggr egat e Bag 140. 000 140. 000
LF 0. 000 0. 00
13. 00000 140. 000 1, 820. 00
0020 208-00103 Renoval and Di sposal of Sedinent (Labor) 79. 500 79.500
HOUR 0. 000 0. 00
30. 00000 79. 500 2,385.00
0025 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 19. 000 19. 000
HOUR 0. 000 0. 00
90. 00000 19. 000 1,710. 00
0030 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0035 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0040 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0045 212-00006 *Seeding (Native) 0. 500 0. 500
ACRE 0. 000 0. 00
4, 920. 00000 0. 500 2,460. 00
0050 212-00032 *Soi | Condi tioning 0. 500 0. 500
ACRE 0. 000 0. 00

3, 960. 00000 0. 500 1, 980. 00



CONTI D C20158R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20158R-BI D ESTI MATE RUN 03/ 11/ 2016
PRQJECT: NHPPR100- 218 ESTI MATE NO 0009 10: 15: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0055 213-00002 *Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0.00
2, 450. 00000 0. 000 0.00
0060 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0061 216-00201 Soil Reten Blanket (S-C(BioD d 1) 1, 316. 000 1, 316. 000
SY 0. 000 0. 00
2. 42000 1, 316. 000 3,184.72
0065 217-00020 *Her bi ci de Treat ment 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0070 603-00045 Culvert Lining (36")(Spray Applied) 377.000 377.000
LF 0. 000 0. 00
300. 00000 377.000 113, 100. 00
0070 MATERI AL ALLOMNCE Punpabl e Underl| aynent s 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0070 MATER! AL ALLOWANCE CCCP Liner @ out 0. 000
LF 0. 000 0.00
300. 00000 0. 000 0. 00
0075 603-00052  Culvert Lining (48 Inch)(Spray Applied) 1, 070. 000 1, 070. 000
LF 0. 000 0. 00
290. 00000 1, 070. 000 310, 300. 00
0075 MATERI AL ALLOMNCE Punpabl e Under | aynent 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0075 MATER! AL ALLOWANCE PCCP Liner @ out 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0080 603-00057  Culvert Lining (54 Inch)(Slip) 257. 000 257. 000
LF 0. 000 0. 00
525. 00000 257. 000 134, 925. 00



CONTI D C20158R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20158R-BI D ESTI MATE RUN 03/ 11/ 2016
PRQJECT: NHPPR100- 218 ESTI MATE NO 0009 10: 15: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0085 603-00064  Culvert Lining (60 Inch)(Slip) 218. 000 218. 000
LF 0. 000 0. 00
625. 00000 218. 000 136, 250. 00
0090 603- 00065 Cul vert Lining (60 Inch)(Spray Applied) 522. 000 522. 000
LF 0. 000 0. 00
420. 00000 522. 000 219, 240. 00
0090 MATERI AL ALLOMNCE Punpabl e Under | aynent 0. 000
LF 0. 000 0. 00
420. 00000 0. 000 0. 00
0090 MATERI AL ALLOWANCE CCCP Liner @ out 0. 000
LF 0. 000 0. 00
420. 00000 0. 000 0. 00
0090 MATERI AL ALLOWANCE PCCP Liner @ out 0. 000
LF 0. 000 0. 00
420. 00000 0. 000 0.00
0095 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 612-00003 Del i neator (Type I11) 20. 000 20. 000
EACH 0. 000 0. 00
23. 00000 20. 000 460. 00
0105 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
70, 000. 00000 1. 000 70, 000. 00
0110 630-00000 *Fl aggi ng 89. 750 89. 750
HOUR 0. 000 0. 00
21. 00000 89. 750 1,884.75
0115 630-00007 *Traffic Control |nspection 1. 000 1. 000
DAY 0. 000 0. 00
125. 00000 1. 000 125. 00
0120 630-00012 *Traffic Control Managenent 29. 000 29. 000
DAY 0. 000 0. 00
540. 00000 29. 000 15, 660. 00
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PCN: 20158R- Bl D ESTI MATE RUN 03/11/ 2016
PRQJECT: NHPPR100- 218 ESTI MATE NO. 0009 10: 15: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0125 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
7. 00000 0. 000 0. 00
0130 630-80342 *Construction Traffic Sign (Panel Size B) 12. 000 12. 000
EACH 0. 000 0. 00
7. 00000 12. 000 84. 00
0135 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 8. 000
EACH 0. 000 0. 00
7. 00000 8. 000 56. 00
0140 630- 80360 *Drum Channel i zi ng Devi ce 9. 000 9. 000
EACH 0. 000 0. 00
11. 00000 9. 000 99. 00
0145 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0150 630- 80380 *Traffic Cone 40. 000 40. 000
EACH 0. 000 0. 00
3. 00000 40. 000 120. 00
0151 630- 85041 Mobi | e Attenuat or 13. 000 13. 000
DAY 0. 000 0. 00
345. 00000 13. 000 4, 485. 00
0155 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20158R-BI D ESTI MATE RUN 03/ 11/ 2016
PRQJECT: NHPPR100- 218 ESTI MATE NO 0009 10: 15: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0180 900- 00007 Added |tem (Each)/ Pipe Identification Placards 13. 000 13. 000
EACH 0. 000 0. 00
140. 00000 13. 000 1, 820. 00
0185 900- 00007 Added |tem (Each)/ Dewatering 285D @ MP 248. 51 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0186 900- 00007 Added |Item (Each)/ Dewatering |1-70 @M 249. 08 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
CAT 0200 CURRENT AMI  $ 1,044,348.47 % 0.00$ 1,044, 348. 47
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0175 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 450. 00000 3. 000 4, 350. 00
CAT 0400 CURRENT AMI  $ 4, 350.00 $ 0.00% 4, 350. 00
PRQIECT TOTAL CURRENT AMI $ 1,048,698.47 $ 0.00$ 1,048, 698.47



